# Bitfocus Go-Live Calculation Worksheet

## Contracting

On average, contracting takes between six weeks and three months. If you know your contracting process typically takes longer, be sure to account for that.

## Onboarding

Onboarding typically takes six months. Some customers can complete their portion of the onboarding work more quickly, but we recommend planning for six months.

Typically

2-3 WEEKS

2-3 WEEKS

2-3 WEEKS

**+**

Typically

3 WEEKS

6-8 WEEKS

10-12 WEEKS

**=**

25-32 WEEKS

WEEKS

WEEKS

WEEKS

WEEKS

WEEKS

WEEKS

**+**

WEEKS

WEEKS

WEEKS

**=**

WEEKS

Review Bitfocus Master Services Agreement and add any additional contract language.

Bitfocus review of any changes or additions to contract.

Final review, approval, and signatures.

Kick off and training.

Configuration of all programs, services, and assessments in Clarity.

HUD data migration and cleanup from legacy system into Clarity.

**+**

OFFICIAL CLARITY SELECTION DATE

**=**

TENTATIVE GO-LIVE DATE